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HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item Person Authoring 
the Action Item Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 The Navy will send DTSC the 
chain of custody’s for the CDPH 
samples collected at the Parcels 
C and E building sites.   

Navy  Navy Completed 

2 The Navy will add the transfer 
documents to the Joint Execution 
Plan schedule and send to the 
BCT for review 

Navy  Navy Completed 

3 The Navy will identify the report 
changes to the Parcel D-1, 
Phase II Draft Execution Plan in 
the Navy’s cover letter.   

Navy  Navy In Progress. Execution Plan 
will be submitted in March.  

Outstanding Action Items 

 No  Outstanding Action Items     

 

 

 


